CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

PK0401

PROJECT TITLE

LAND ACQUISITION — BRAZOS RIVER FLOODWAY PROPERTY

PROJECT STATUS

TBD

PROJECT MANAGER

JOE CHESSER

CONSULTANT

CONTRACTOR

BUDGET

$50,000

PROJECT DESCRIPTION

Land Acquisition study- Will consider findings of Brazos Corridor parks
master plan study.
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




